Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:55PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 2565 Const Calendar Day 223  Date: 19-Apr-2010 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation. =
-Conducted the safety meeting. Talked about General safety issues on OTD 1 and asked for staff
input/comments.  Following the safety meeting, followed up with work update for the district and
structures work. The remaining work is the mole substation, service platforms and completing the punch
list work. . The anticipated date of completion of the contract work is now May 2010.
-Prepared for progress pay estimate tomorrow. Asked Hovik to finalize all remaining items that is
completed.
‘Received an email from Hai Xu, P.E., Project Safety Review Coordinator, that due to the rain tomorrow,
the construction safety review for OTD project is rescheduled to 9:30 am, Wed, April 21. We will meet at
the Construction Office OTD Building at Burma Road.
‘Received pre and post EBMUD Wastewater Outfall Inspection for MCM Construction (Pre & Post Pile
Driving Work) - Between Station's 91+18 and 80+68 from Dean Moore of Underwater Resources. He also
attached the July 2002 report that they performed for EBMUD per our request.
‘Received an email from Lorna Benne, Senior Construction Safety Coordinator, that April Safety
Awareness month will soon draw to a close. SENIORS - ensure that your staff has attended at least 2
hours of safety discussions this month. Charge OH EA 912076, Special Designation 6SAFETY, Activity
Code 049.
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